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A Look Ahead. . . 
A publication for Fernald stakeholders 

Demolition Projects update 
Decontamination and Dismantlement (D&D) activities continue in the Plant 2, 3 and 8 Complexes, Plant 6 
and the General Sump. Mactec will continue to size reduce debris at Plant 6 and place the material in 
roll-off boxes for future placement in the On-Site Disposal Facility. Work activities on the multi-complex 
include: establishing building enclosures and vestibules, removal of walls, lights, concrete, structural steel 
and exterior transite. 

In late December, MACTEC completed D&D of Building 8E and SD, which brings the total of remediated 
structures to 99. For more information on D&D Projects, visit wwv.femald.gov/cleanupproj/d&d.htm, or 
contact John Trygier, DOE-FEMP D&D project manager, 5 13-648-3 154, 
emai 1: john. trygierGJfemald .solr. 

Soil and Disposal Facility Project update 
The On-Site Disposal Facility (OSDF) is closed for the winter. Cell 1 is 100 percent complete; Cell 2 is 60 
percent full and Cell 3 is 27 percent full. The final cover for Cell 1 has been completed; however, 
installation of monitoring instrumentation will continue through January. Horizontal monitoring wells are 
also being installed in Cells 4 6: 5. The OSDF Material Transfer Area will continue receiving debris from 
dismantled buildings through the winter. For more information on the Soil &r Disposal Facility Project, 
\*isit www.fernald.gov/cleanup/sdfp.htm, or contact Rob Janke, DOE-FEMP Soil & Disposal Facility 
project manager, 5 13-648-3 124, email: rob.janke@femald.gov. 

Additional extraction wells go on line 
The Aquifer Restoration Project continues to monitor the progress of remediation efforts implemented to 
date, and to verify the extent of on-site areas where uranium contamination exists and where additional 
extraction or injection wells may be required. In January, three new extraction wells will go on line to 
begin remediating an area where contamination has not been previously addressed. For more information, 
visit www.fernald.gov/cleanup/aquifer.htm, or contact Rob Janke, DOE-FEMP Aquifer Restoration project 
manager, 5 13-648-3 124, email: rob.janke@fernald.gov. 

Shipments to Nevada Test Site resume after holidays 
During the holidays the Nevada Test Site (NTS) was closed to receipt of waste shipments. Low-level 
lvaste shipments to NTS began leaving Fernald again on Jan. 3. For more information, contact John 
Sattler, DOE-FEMP Waste Management team leader, 5 13-648-3 145, email: john.sattler@fernald.gov. 

Closure of the North Access Road 
Due to winter shut down at the OSDF, limited operating hours for the North Access Road are now in 
effect. Hours are: Monday - Thursday from 5:30 a.m. - 6 p.m. and alternating Fridays from 5:30 a.m. - 
6 p.m. Access to the site outside of the times listed must be through the South Access Road, located off 
Willey Road. 
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Public Use Environmental Assessment and Final Natural Resource Restoration Plan 
Inelate January, Femald will release two important documents for public review and comment. These are 
the Enviroriiiieittal Assessniertt for Public Use of the Ferjiald Site (Public Use EA) and the final version of 
the Natural Resource Restoratioll PIari (NRRP). The final IWRP is the culmination of more than three 
years of work by the Femald Natural Resource Trustees and reflects considerable public involvement. The 
Public Use EA picks up where the 1998 Eiiviroiiilieiital Assessnieiit for Proposed Final Land Use at the 
Ferrinld Eiiviroiiilierital Mnriageriierit Project left off and gives the public an opportunity to comment on 
public use of and access to the restored Fernald site once cleanup is complete. Both of the new documents 
will be placed in the Public Environmental Information Center (PEIC), 10995 Hamilton-Cleves Highway, 
Harrison, Ohio and will also be at www.fernald.gov. 

The documents will be released for a 30-day public comment period. A public hearing will be held on 
Feb. 21, at 6:30 p.m., at an off-site location to be announced in mid-January, to answer questions and 
receive comments. For more information, contact Gary Stegner, DOE-FEMP Public Affairs officer, 
5 13-648-3 153, email: gary.stegner@femald.gov. 

Fernald Cleanup Progress Briefing 
The next Cleanup Progress Briefing is scheduled for Tuesday, Feb. 12, at 6:30 p.m. in Trailer 1 at the 
Fernald site, however the location may be subject to change. DOE-FEMP project managers will discuss 
the status of each cleanup project. All visitors without a picture badge will need to be escorted. For more 
infomation, contact Gary Stegner, DOE-FEMP Public Affairs officer, 5 13-648-3 153, 
email: gary.stegner@femaId.gov. 

Fernald Citizens Advisory Board meetings 
Thursday, Jan. 10 -- Stewardship Committee - will focus on Records Center Feasibility Study activities. 
Saturday, Jan. 12 -- Full Board - will focus on Fernald's response to DOE-HQ regarding possibilities for 
substantial closure in 2006. -- - .I___. 

Both meetings will be held at the PEIC. For more information, contact Gary Stegner, DOE-FEMP Public 
Affairs officer, 5 13-648-3 153, email: gary.stegner@fernald.gov. 

Greater Cincinnati Regional Science Bowl 
The eleventh annual Greater Cincinnati Regional Science Bowl, sponsored by the Department of Energy 
will be held on Saturday, Feb. 2 from 9 a.m. - 4 p.m. at Cincinnati State Technical and Community 
College. Thirty-two high school teams will vie for the championship and a chance to compete in the 
National Science Bowl in Washington D.C. To participate, or for more information, contact Sue Walpole, 
Fluor Fernald Public Affairs, 5 13-648-4026, email: swalpole@femald.gov. 
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